"{ WASHINGTON STATE
Recreationand
Conservation Office

Report Period
From 06/04/2020

Questions

PROJECT: 18-1431 DEV, EVERGREEN PLAYFIELD TURF CONVERSION

Sponsor: Mountlake Terrace City of

Program: YAF - Large Status: Active

Project Start Date: 08/01/2019 Agreement End Date: 05/31/2022

To 12/01/2020

Progress Report Status: Accepted 12/09/2020

#1: Describe the work accomplished during this reporting period.

Design of Turf Field and Submitted for Permits

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

Permits and Construction

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No

Milestones
Milestone

Construction Started
Progress Report Due
Annual Project Billing Due
Funding Acknowl! Sign Posted
RCO Final Inspection
Construction Complete
Final Billing Due

Final Report Due
Agreement End Date

Special Conditions

Target Date
01/29/2021
06/30/2021
07/31/2021
03/31/2022
03/31/2022
03/31/2022
05/01/2022
05/16/2022
05/31/2022

Completed Delayed New Target Date

Geotech delay

Need amendment to change

1. Cultural Resources-Survey Required

Progress/Reason for Delay

Progress Report

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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12/09/2020



Permits

Permits and Reviews

Building Permit
Clear & Grade Permit
SEPA

Other Required Permits

Permit Questions

Progress Report, Project 18-1431

Issuing Organization
City/County

City/County

Local or State

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

Permits will be submitted in June 2020.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type Title
No attachments match filter criteria

Certify & Submit

Status History

Report
Status Date

Accepted 12/09/2020
Submitted 12/01/2020
Draft 12/01/2020
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User Note

Dan Haws Thanks Jeff.
Jeff Betz

Jeff Betz

Received Expiration
Applied Date Date Date Permit #

Note: Once vendor is chosen permits will be applied for.
Note: Once vendor is chosen permits will be applied for.
Note: Once vendor is chosen permits will be applied for.

Note: Civil

File Name, Number
Person Associations

Shared

12/09/2020



